

SB	Code	Status	Completion
SB	KCBE 110	Completed	Completed
SB	KCBE 120	Completed	Completed
SB	KCBE 128	Completed	Completed
SB	KCBE 122	Completed	Completed
SB	KCBE 126	Completed	Completed
SB	KCBE 128	Completed	Completed
SB	KCBE 202	Completed	Completed
SB	KCBE 204	Completed	Completed
SB	KCBE 208	Completed	Completed
SB	KCBE 210	Completed	Completed
SB	KCBE 220	Completed	Completed
SB	KCBE 302	Completed	Completed
SB	KCBE 304	Completed	Completed
SB	KCBE 306	Completed	Completed
SB	KCBE 314	Completed	Completed
SB	KCBE 316	Completed	Completed
SB	KCBE 320	Completed	Completed
SB	KCBE 326	Completed	Completed
SB	KCBE 328	Completed	Completed
SB	KCBE 330	Completed	Completed
SB	Barcelona 217	Completed	Completed
SB	Barcelona 222	Completed	Completed
SB	Coronado 230	Completed	Completed
SB	Coronado 132	Completed	Completed
SB	Avila 100	Completed	Completed

CAS	Code	Status	Completion
CAS	Sierra 101B	Completed	Completed
CAS	Sierra 102	Completed	Completed
CAS	Sierra 104B	Completed	Completed
CAS	Sierra 116	Completed	Completed
CAS	Sierra 128	Completed	Completed
CAS	Sierra 216	Completed	Completed
CAS	Sierra 215	Completed	Completed
CAS	Sierra 217	Completed	Completed
CAS	Sierra 312	Completed	Completed
CAS	Sierra 314	Completed	Completed
CAS	Sierra 209	Completed	Completed
CAS	Sierra 210	Completed	Completed
CAS	Sierra 211	Completed	Completed
CAS	Sierra 212	Completed	Completed
CAS	Maher 205	Completed	Completed
CAS	Maher 207	Completed	Completed
CAS	Maher 222	Completed	Completed
CAS	Maher 224	Completed	Completed
CAS	Maher 228	Completed	Completed
CAS	SoTech 129	Completed	Completed
CAS	SoTech 230	Completed	Completed
CAS	SoTech 261	Completed	Completed
CAS	SoTech 471	Completed	Completed
CAS	SoTech 172	Completed	Completed
CAS	SoTech 173	Completed	Completed
CAS	SoTech 174	Completed	Completed
CAS	SoTech 175	Completed	Completed
CAS	SoTech 225	Completed	Completed
CAS	SoTech 227	Completed	Completed
CAS	SoTech 229	Completed	Completed
CAS	SoTech 233	Completed	Completed
CAS	SoTech 235	Completed	Completed
CAS	SoTech 242	Completed	Completed
CAS	SoTech 252	Completed	Completed
CAS	SoTech 262	Completed	Completed
CAS	SoTech 325	Completed	Completed
CAS	SoTech 327	Completed	Completed
CAS	SoTech 330	Completed	Completed
CAS	SoTech 332	Completed	Completed
CAS	SoTech 334	Completed	Completed
CAS	SoTech 349A	Completed	Completed
CAS	SoTech 427	Completed	Completed
CAS	SoTech 429	Completed	Completed
CAS***	SCST 133	Completed	Completed
CAS***	SCST 232	Completed	Completed
CAS***	CS 14	Completed	Completed
CAS***	Sierra 204	Completed	Completed

LAW	Code	Status	Completion
WarrenLaw	Warren 131	Completed	Completed
WarrenLaw	Warren 133	Completed	Completed
WarrenLaw	Warren 2A	Completed	Completed
WarrenLaw	Warren 2B	Completed	Completed
WarrenLaw	WH 3A	Completed	Completed
WarrenLaw	WH 3B	Completed	Completed
WarrenLaw	WH3C	Completed	Completed
WarrenLaw	WH 3D	Completed	Completed
WarrenLaw	WH 314	Completed	Completed
WarrenLaw	WH 315	Completed	Completed
WarrenLaw	WH GRACE	Completed	Completed
WarrenLaw	PLRC 113	Completed	Completed
WarrenLaw	PLRC 132	Completed	Completed

Availia	Code	Status	Completion
Availia	101	Completed	Completed
Availia	103	Completed	Completed
Availia	104	Completed	Completed
Availia	105	Completed	Completed
Availia	106	Completed	Completed

SOLES	Code	Status	Completion
SOLES	MRH 102	Completed	Completed
SOLES	MRH 216	Completed	Completed
SOLES	MRH 127	Completed	Completed
SOLES	MRH 131	Completed	Completed
SOLES	MRH 133	Completed	Completed
SOLES	MRH 135	Completed	Completed
SOLES	MRH 145	Completed	Completed
SOLES	MRH 201	Completed	Completed
SOLES	MRH 211	Completed	Completed
SOLES	MRH116	Completed	Completed

ENG	Code	Status	Completion
Eng	BEC 112	Completed	Completed
Eng	BEC 113	Completed	Completed
Eng	BEC 118	Completed	Completed
Eng	BEC 04	Completed	Completed
Eng	Loma 209	Completed	Completed
Eng	Loma 220	Completed	Completed
ENG***	LH 301	Completed	Completed
ENG***	LH 302	Completed	Completed
ENG***	LH 318	Completed	Completed
ENG***	LH 321	Completed	Completed
ENG***	LH 322	Completed	Completed
ENG***	LH 001	Completed	Completed

LABS	Code	Status	Completion
Maher 114	Completed	Completed	
Serra 153	Completed	Completed	
Serra 156A	Completed	Completed	
Serra 156B	Completed	Completed	
Serra 134	Completed	Completed	
Barcelona 22	Completed	Completed	

SON	Code	Status	Completion
SON	HAHN103	Completed	Completed
SON	HAHN104	Completed	Completed
SON	HAHN105	Completed	Completed
SON	HAHN108	Completed	Completed
SON	HAHN109	Completed	Completed
SON	HAHN111	Completed	Completed
SON	Hahn 106	Completed	Completed
SON****	BINR 201	Completed	Completed
SON****	BINR 211	Completed	Completed
SON****	BINR 301	Completed	Completed
SON****	BINR 307	Completed	Completed
SON****	BINR 309	Completed	Completed
SON****	BINR 107	Completed	Completed

Other	Code	Status	Completion
UC Issues	Completed	Completed	
KPJ ABCD	Completed	Completed	
Theater	Completed	Completed	

IPJ	Code	Status	Completion
IPJ	KPJ 215	Completed	Completed
IPJ	KPJ 217	Completed	Completed
IPJ	KPJ 220	Completed	Completed
IPJ	KPJ 222	Completed	Completed
IPJ	KPJ 223	Completed	Completed
IPJ	KPJ 214	Completed	Completed
IPJ	KPJ 218	Completed	Completed
IPJ	KPJ 219	Completed	Completed
IPJ	KPJ 223	Completed	Completed
IPJ	KPJ 247	Completed	Completed

LC	Code	Status	Completion
LC-101	Completed	Completed	
LC-102	Completed	Completed	
LC-103	Completed	Completed	
LC-104	Completed	Completed	
LC-105	Completed	Completed	
LC-106	Completed	Completed	
LC-107	Completed	Completed	
LC-202	Completed	Completed	
LC-205	Completed	Completed	
LC-204	Completed	Completed	
LC-206	Completed	Completed	
LC-209	Completed	Completed	

Classrooms not currently Included Hybrid Pro

	BEC	BINR	Durango	Guadalupe
Ideation	BEC 102	BINR 207	DU-A104	GH-107
	BEC 114	BINR 209	DU-C1	GH-117
	BEC 116	BINR 311	DU-D1	GH-203
	BEC 201	BINR 313	DU-D2	
	BEC 205		DU-E1	
	BEC 206		DU-E2	
	BEC 207		DU-F1	
	BEC 307			
	BEC 315			

Building room	Reason	Scheduled for technology upgrade	Potential Phase 2 Camera install
BEC 102	Ideation space	not scheduled	
BEC 114	small lab different technology	not scheduled	
BEC 116	small lab	not scheduled	
BEC 201	Lab limited technology	not scheduled	
BEC 205	Lab limited technology	not scheduled	
BEC 206	Lab limited technology	not scheduled	
BEC 207	Lab limited technology	not scheduled	
BEC 307	Lab limited technology	not scheduled	
BEC 315	Lab limited technology	not scheduled	
BINR 207	Mediasite		2023
BINR 209	Mediasite		2023
BINR 311	Lab limited technology	not scheduled	
BINR 313	Lab limited technology	not scheduled	
DU-A104	No technology	no technology	
DU-C1	Older technology		2024
DU-D1	Older technology		2024
DU-D2	Older technology		2024
DU-E1	Older technology		2023
DU-E2	Older technology		2023
DU-F1	Older technology		2023
GH-107	Older technology	not scheduled	
GH-117	Older technology	not scheduled	
GH-203	Older technology	not scheduled	
OH-327	Older technology		2024 Older AMX
OH-328	Older technology		2024 Older AMX
OH-122	Older technology		2024

SH-318	Older technology	2023 Older AMX
SCST-129	Older technology	2022
SCST-130	Older technology	2022
SCST-230	Older technology	2022
SCST-231	Older technology	2022

Project_SU2020

Maher	Olin	Serra	Shiley	
MH-240	OH-327	SH-318	SCST-129	Phase 2
	OH-328		SCST-130	Phase 2
	OH-122		SCST-230	Phase 2
			SCST-231	Phase 2

**Potential
phase 3
Camera
install**

1st gen AMX oldest
1st gen AMX oldest
1st gen AMX oldest
1st gen AMX oldest
1st gen AMX oldest
1st gen AMX oldest

SP Control No computer
SP Control No computer
SP Control No computer

Lab No technology

SP Control
SP Control
SP Control
SP Control

Avila **BEC/LOMA Camino**

Avalia 100 BEC 114
Avalia 101 BEC 116
Avila 103 BEC 201
Avila 104 BEC 205
Avila 105 BEC 206
Avila 106 BEC 207
 BEC 307
 BEC 315
 BEC 112
 BEC 113
 BEC 118
 BEC 04
Loma 209
Loma 220
LH 301
LH 302
LH 318
LH 321
LH 322
LH 001

1 Avalia 101 1 Barcelona 217
2 Avila 100 2 Barcelona 222
3 Avila 103 3 Barcelona 221
4 Avila 104
5 Avila 105
6 Avila 106

BINR

BINR 207
BINR 209
BINR 311
BINR 313
BINR 201
BINR 211
BINR 301
BINR 307
BINR 309
BINR 107

1 BEC 04	1 BINR 107	1 Coronado 230	1 Hahn 106	1 KIPJ 214	1
2 BEC 112	2 BINR 201	2 Coronado 132	2 HAHN103	2 KIPJ 215	2
3 BEC 113	3 BINR 211		3 HAHN104	3 KIPJ 217	3
4 BEC 118	4 BINR 301		4 HAHN105	4 KIPJ 218	4
5 LH 001	5 BINR 307		5 HAHN108	5 KIPJ 219	5
6 LH 301	6 BINR 309		6 HAHN109	6 KIPJ 220	6
7 LH 302	7 BINR 207		7 HAHN111	7 KIPJ 222	7
8 LH 318	8 BINR 209			8 KIPJ 223	8
9 LH 321				9 KIPJ 247	9
10 LH 322				10 KIPJ 253	10
11 Loma 209					11
12 Loma 220					12

LC-101	1 Maher 205	1 MRH 102	1 OH 229	1 PLRC 113	1 SciTech 173	1
LC-102	2 Maher 207	2 MRH 127	2 Olin 125	2 PLRC 132	2 SciTech 174	2
LC-103	3 Maher 222	3 MRH 131	3 Olin 126		3 SciTech 175	3
LC-104	4 Maher 224	4 MRH 133	4 Olin 127		4 SciTech 225	4
LC-105	5 Maher 226	5 MRH 135	5 Olin 128		5 SciTech 227	5
LC-106	6 Maher 114	6 MRH 145	6 Olin 129		6 SciTech 229	6
LC-107		7 MRH 201	7 Olin 130		7 SciTech 233	7
LC-202		8 MRH 211	8 Olin 225		8 SciTech 235	8
LC-204		9 MRH 216	9 Olin 226		9 SciTech 242	9
LC-205		10 MRH116	10 Olin 227		10 SciTech 252	10
LC-206			11 Olin 228		11 SciTech 262	11
LC-209			12 Olin 325		12 SciTech 325	12
			13 Olin 326		13 SciTech 327	13
			14 Olin 329		14 SciTech 330	14
			15 Olin 330		15 SciTech 332	15
			16 Olin 331		16 SciTech 334	16
			17 OH-327		17 SciTech 349 ^A	17
			18 OH-328		18 SciTech 427	18
			19 OH-122		19 SciTech 429	19
					20 SCST 133	20
					21 SCST 232	
					22 SCST-129	
					23 SCST-130	
					24 SCST-230	
					25 SCST-231	

Serra 101B	1	Warren 131	1	CH31	1	DU-C1
Serra 102	2	Warren 133	2	CH101a	2	DU-D1
Serra 104B	3	Warren 2A	3	CH101b	3	DU-D2
Serra 116	4	Warren 2B	4	CH102	4	DU-E1
Serra 128	5	WH 314	5	CH108	5	DU-E2
Serra 204	6	WH 315	6	CH109	6	DU-F1
Serra 215	7	WH 3A	7	CH111		
Serra 216	8	WH 3B	8	CH112		
Serra 217	9	WH 3D	9	CH115		
Serra 312	10	WH GRACE	10	CH117		
Serra 314	11	WH3C	11	CH119		
SH-318			12	CH110		
Serra 209			13	CH130		
Serra 210			14	CH153		
Serra 211			15	CH154		
Serra 212			16	CH156		
Serra 153						
Serra 156A						
Serra 156B						
Serra 134						